







NATIONAL AGRICULTURE HIGHER EDUCATION PROJECT-INSTITUTIONAL DEVELOPMENT PLAN DR. BALASAHEB SAWANT KONKAN KRISHI VIDYAPEETH, DAPOLI, DIST. RATNAGIRI



Dr. P. S. Bodake PI, NAHEP-IDP

Mob. No.: 9420413255

Email.: piidpdbskkv@gmail.com

Date: 31/12/2021

No.DBSKKV/NAHEP-IDP/82/2021

Institutional development for enhancing learning outcome, academic diversity, entrepreneurship and employability

Progress Report for the period of 24.12.2021 to 30.12.2021

1. Planning and coordination:

- Creating and circulating a Google Form document amongst under graduate students of our university for generating student database.
- Creating Brochure for forthcoming training programmes
- Website of NAHEP-IDP, DBSKKV, Dapoli creation and development is under progress.

2. Recruitment of project staff:

Recruitment process of two temporary/consolidate employees is in progress.

3. Physical progress of project:

- ➤ The negotiation with head of Nipa Genx Electronic resources & Solutions P. LTD for English language Development and improvement course.
- ➤ Note Submitted and approved for "approval of calling Quotation for the English Training Programme."
- ➤ Note Submitted and approved for "approval of renting vehicle."
- ➤ NAHEP-IDP meeting held on 23/12/2022 of which Minutes of meeting were circulated amongst newly recruited contractual staff and the directives were given for planning of the work for respective post was done. Accordingly working of all the contractual staff is in progress.
- Discussion about MOU with Michigan University for Training and Assessment is in progress.
- ➤ Basic data collection for module preparation in Aquatic Animal Health Management is in progress.
- Making a list of equipment, reagents and media required for conduct of practical, for Molecular Disease Diagnostic methods is in progress

4. Procurement:

- > Quotations for iPad pro received
- ➤ Quotation opened : 3D Printer, Color Photocopier, VETO and Universal XR suit, Projector, Desktop & VR headset

5. Environment and safe Guard: Nil

6. Complaint and Redressal: Nil

7. Financial progress: Till date Nil

Principal Investigator NAHEP-IDP, DBSKKV, Dapoli