



**NATIONAL AGRICULTURE HIGHER EDUCATION PROJECT-
INSTITUTIONAL DEVELOPMENT PLAN
DR. BALASAHEB SAWANT KONKAN KRISHI VIDYAPEETH,
DAPOLI, DIST. RATNAGIRI**



Dr. P. S. Bodake
PI, NAHEP-IDP

Mob. No.: 9420413255
Email.: piidpdskkv@gmail.com

No.DBSKKV/NAHEP-IDP/ /2022

Date: 7/01/2022

**Institutional development for enhancing learning outcome, academic diversity,
entrepreneurship and employability**

Progress Report for the period of 31.12.2021 to 06.01.2022

1. Planning and coordination:

- Completing the process of developing the NAHEP-IDP website.
- Creating undergraduate student and alumni database of our university.
- Creating designs of flyers for NAHEP-IDP office and for future events.
- Finalizing the institute for English language training course.

2. Recruitment of project staff:

- Nil.

3. Physical progress of project:

- Created Google form for alumni and student database and started registrations for the same.
- Sent Quotation calling letter for English language training to different training institutes.
- Created project related designs for letter head, visiting IDs and ID cards. Also designing of NAHEP-IDP Brochure is in progress.
- Meeting done for renovation of classrooms with the two companies.
- Discussion about MOU with Michigan University for Training and Assessment is in progress.
- Online meeting was conducted to discuss 3D immersion module at college of Fisheries, Ratnagiri. Theme areas were discussed during the meeting. Prepared the minutes of the meeting.
- Process of Website designing is completed.
- Purchase of Web hosting, cloud storage and domain is in progress.
- Purchase of universal XR full body motion tracking suit, projector, desktop ,VR Headset, VTOL, Color Photocopier, Dual extruder 3D Printer is in progress.

4. Procurement:

- Quotations from two training institutes for English Language Training Course received.
- Received few Quotations for renting vehicle.
- Quotations for Furniture fixtures and I pad pro with accessories opened in front of the procurement committee.
- Negotiation with the supplier for VTOL and XR Holosuit is in progress.

5. **Environment and safe Guard:** Nil
6. **Complaint and Redressal:** Nil
7. **Financial progress:** Till date Nil

**Principal Investigator
NAHEP-IDP,
DBSKKV, Dapoli**